

VEDIK REALITY

Month 1 – Digital Growth & Lead Generation Plan

*Project Duration: 8 Months | Month 1 Focus: Digital Foundation
Website Development & Lead Setup*

Our Main Objective

The primary objective of this project is to build a strong digital presence for Vedik Reality and create a proper online system through which potential buyers, investors and property seekers can easily discover the business and make genuine enquiries.

01. What We Will Work On in Month 1

1. Business & Market Planning

- Understand Vedik Reality's business model
- Identify target customers
- Identify target locations
- Understand property/project categories
- Research relevant real-estate keywords
- Analyse competitors and their online presence
- Plan the website and digital marketing structure

2. Website Development

We will create a professional real-estate website with:

- Home Page
- About Vedik Reality
- Property / Project Listings
- Individual Property Details
- Services
- Location Information

- Contact Us
- WhatsApp & Call Enquiry Options
- Lead/Enquiry Form
- Mobile Responsive Design
- Basic SEO Setup

3. Google Business Profile

- Google Business Profile setup/optimization
- Correct business information
- Business category & services
- Business description
- Photos and basic profile optimization
- Website connection
- Location and contact information
- Initial local SEO setup

4. Lead Generation Foundation

The website will be structured specifically for enquiries. We will set up:

- WhatsApp enquiry CTA
- Call CTA
- Contact form
- Property enquiry options
- Clear property information
- Strong enquiry-focused sections

Main goal: Not just website traffic, but relevant and genuine business enquiries.

5. Social Media & Property Listings

- Review existing social media presence
- Plan content according to target audience
- Prepare property/project content structure
- Start relevant property listings
- Connect website, Google and social platforms

02. Month 1 Workflow

WEEK 1 — Planning & Information Collection

- Business requirements
- Property/project information
- Target audience & locations
- Competitor research
- Keyword research
- Website structure
- Content planning

WEEK 2 — Website Design

- Website UI/design
- Home page design
- Property listing structure
- About & Services sections
- Contact/Enquiry structure
- Mobile-friendly design

WEEK 3 — Website Development

- Development of approved design
- Property/project sections
- Contact & enquiry system
- WhatsApp/Call integration
- Basic SEO setup
- Analytics/Search Console setup

WEEK 4 — Testing & Launch

- Mobile & desktop testing
- Content checking
- Corrections/revisions
- Final optimization
- Website launch
- Initial Google & digital presence optimization

03. Information & Materials Required from Vedik Reality

To start the project smoothly, we will require the following:

Business Information

- Official business/firm name
- Business logo
- Business description
- Office address
- Contact number
- WhatsApp number
- Official email ID
- Working hours
- Social media links

Property / Project Details (for each property/project)

- Project/property name
- Location
- Property type
- Price/range
- Size/area
- Available units
- Bedrooms/BHK, if applicable
- Key features
- Amenities
- Project description

- Nearby landmarks
- RERA details, if applicable
- Possession/status details
- Builder/developer details, if applicable

Photos & Videos

- Property photos
- Property videos
- Project walkthrough videos
- Construction/site images
- Location images
- Logo/branding material

High-quality original photos/videos are preferred wherever available.

Google Business Information

- Existing Google Business Profile access/details, if available
- Correct business address
- Business phone number
- Business category
- Business timings
- Business photos
- Existing reviews/profile information

Social Media

- Instagram link/login/access where required
- Facebook page
- Existing posts/content
- Property-related photos/videos
- Any previous marketing material

04. Important Client Requirements

For faster execution, Vedik Reality will need to provide: accurate property information, updated prices, availability, original photos/videos, and required business details.

Whenever a property is sold, unavailable, newly launched or updated, the information should be shared so that the website and listings can remain updated.

05. Month 1 Expected Outcome

By the end of Month 1, the target is to have:

- ✓ Professional website foundation
- ✓ Enquiry & contact system
- ✓ Basic SEO foundation
- ✓ Digital presence structure
- ✓ Lead-generation system ready for ongoing optimization
- ✓ Property/project showcase structure
- ✓ WhatsApp & Call integration
- ✓ Google Business optimization started
- ✓ Initial property listings/content setup

MONTH 1 FOCUS

Build → Optimize → Connect → Prepare for Leads

Month 1 establishes the foundation. The following months will focus on visibility, SEO, marketing, optimization and generating better-quality enquiries.

“Our goal is not simply to build a website, but to build a digital system that helps Vedik Reality reach the right audience and generate genuine business enquiries.”

Prepared by: Saumya Bansal